
TERM 1 TERM TERM TERM 3

2 x 
Gr. 6
(5 weeks)

2 x
Gr.4/5
(5 weeks)

1 x 
Gr.4/5
(5 weeks)

2 x Gr. 3
(5 weeks)

2 x 
Gr.1/2

1 x 
Prep

1x 
Prep

1 x 
Prep

(Week 1..two days 
only)
Weeks 2 & 3 
preparing/planning 
for exciting new 
program!!
Week 3: 
Enviro/Program 
Launch in 
GrandOpening Day.

9 weeks 11 weeks 10 weeks 11 weeks

Whole school tree planting

One week for Project & 
Farm Management

Begin Week 7

Begin Week 1

One week for Project & 
Farm Management

Begin Week 4

Whole school propagation

Begin Week 1

Weeks 7&8

2 x 
Gr.1/2

Weeks 9&10

Week 2

Week 4

Week 6

One week for Project & 
Farm Management

One week for Project & 
Farm Management

One week for Project & 
Farm Management


